5/9/07 LIBRARY BUILDING COMMITTEE
REGULAR MEETING MINUTES

TAKEN BY: LISA RABIDEAU, LBC CLERK
RECORDED BY: LISA RABIDEAU, LBC CLERK
MINUTES APPROVED ON: MAY 9, 2007

DATE: Wednesday, May 9, 2007

TIME: 6:30 pm

PLACE: JESSE SMITH MEMORIAL LIBRARY, 144 HARRISVILLE
MAIN STREET, HARRISVILLE, RI

MEMBERS PRESENT: Victor Antoniello, David Ketcham, Robert
Martel, G. Wayne Miller, Christopher Blakely, Michael Magnan
MEMBERS ABSENT: James Moran

OTHERS PRESENT: Daniel Joubert, Clerk of the Works; Sandra
Mundy, JMS Librarian

AUDIO TAPE:  Started by Lisa Rabideau at 6:35 p.m.

CALL TO ORDER: Meeting was called to order by Victor Antoniello,
Chairman, at 6:35 p.m.

1. PREVIOUS MINUTES

VOTED: To accept the minutes of the April 11, 2007 (regular meeting)
and dispense with the reading of said minutes. MOTION BY: David
Ketcham SECONDED: Robert Martel THOSE VOTING FOR THE
MOTION: Victor Antoniello, David Ketcham, Robert Martel, G. Wayne



Miller, Christopher Blakely, Michael Magnan VOTING
AGAINST: none

VOTED: To accept the minutes of the May 1, 2007 (special meeting)
and dispense with the reading of said minutes. MOTION BY: David
Ketcham SECONDED: Robert Martel THOSE VOTING FOR THE
MOTION: Victor Antoniello, David Ketcham, Robert Martel, G. Wayne
Miller, Christopher Blakely, Michael Magnan VOTING
AGAINST: none

2. UNFINISHED BUSINESS

LBC-132 Discuss and take action on Change Request #49 from E. W.
Burman (dated 2/26/07) in the amount of $1457 relative to Dimmer
Switches in Meeting Room #111.

3. NEW BUSINESS

LBC-144 Request from Dan Joubert to discuss and take action on
Alternate #8 — Use stockpiled granite along East Avenue sidewalk as
a barrier along planting area.

LBC-145 Request from Wayne Miller to discuss press release for
latest funding as well as general update.

LBC-146 Request from Vic Antoniello to discuss the practice of audio
taping LBC meetings.

4. INVOICES & EXPENSES

LBC-147 Discuss and take action on approval of General Contractor’s
Requisition #10 (dated 4/30/2007) in the amount of $575,819.10 for
contractor services.

LBC-148 Discuss and take action on INVOICE # 2704069 from Lincoln

Environmental (dated 4/15/07) in the amount of $385 for professional



services.

LBC-149 Discuss and take action on INVOICE # 6979 from Newport
Collaborative (dated 4/15/07) in the amount of $3550.60 for
professional services.

LBC-150 Discuss and take action on INVOICE #18 from Lisa Rabideau
(dated 4/15/07) in the amount of $459.93 for clerk services.

LBC-151 Discuss and take action on INVOICE #19 from Lisa Rabideau
(dated 4/29/07) in the amount of $241.69 for clerk services.

LBC-152 Discuss and take action on INVOICE #0041607 from Daniel
Joubert (dated 5/1/07) in the amount of $160 for Clerk of the Works
monthly expenses.

LBC-153 Discuss and take action on INVOICE from the United States
Postal Service (dated 5/1/07) in the amount of $50 for annual postal
box fee.

5. CHANGE ORDERS

LBC-154 Discuss and take action on Change Request #40-Rev. 1 from
E. W. Burman (dated 4/23/07) in the amount of $0.00 relative to
Dimmers in Meeting Room #111.

LBC-155 Discuss and take action on Change Request #51 from E. W.
Burman (dated 4/24/07) in the amount of $88,193 relative to Cost
Associated with Implementing Add Alternates.

LBC-156 Discuss and take action on Change Request #53 from E. W.
Burman (dated 4/17/07) in the amount of $23,203 relative to
Furnishing & Installing Additional Riverwalk Fencing.

LBC-157 Discuss and take action on Change Request #58 from E. W.
Burman (dated 4/24/07) in the amount of $9,070 relative to



Furnishing & Installing Additional Riverwalk Fencing Adjacent Stone
Wall.
6. REPORTS
A. ARCHITECT
B. CLERK OF THE WORKS
Clerk of the Works Weekly Site Report 4/12/07
Clerk of the Works Weekly Site Report 4/19/07
Clerk of the Works Weekly Site Report 4/26/07
C. GENERAL CONTRACTOR
Minutes from 4/12/07
Minutes from 4/19/07
Minutes from 4/26/07
Minutes from 5/3/07
D. ENVIRONMENTAL CONTRACTOR
E. PLANNING DEPARTMENT
F. LIBRARY ADMINISTRATION
G. LIBRARY FUNDRAISING COMMITTEE
H. BUDGET UPDATE
7. CORRESPONDENCE/COMMUNICATIONS
A. REQUEST(S) FOR INFORMATION TO BE RECEIVED NONE
B. REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS
8. GENERAL DISCUSSION OF PROJECT
VOTED: To table until all proposals are in. MOTION BY: Michael
Magnan SECONDED: Christopher
Blakely THOSE VOTING FOR THE MOTION: Victor Antoniello, David
Ketcham, Robert Martel, G. Wayne Miller, Christopher Blakely,



Michael Magnan  VOTING AGAINST: none

9. INVOICES & EXPENSES

LBC-134 Discuss and take action on approval of General Contractor’s
Requisition #9 (dated 3/31/2007) in the amount of $761,327.10 for
contractor services.

NOTE FROM CLERK: Amended copies of this requisition were
handed out at meeting. The revision is dated 4/10/07 and is in the new
amount of $753,435.90

VOTED: To pay as written in amended invoice outlined above.
MOTION BY: David Ketcham SECONDED: Michael Magnan THOSE
VOTING FOR THE MOTION: Victor Antoniello, David Ketcham, Robert
Martel, G. Wayne Miller, Christopher Blakely, Michael Magnan
VOTING AGAINST: none

LBC-135 Discuss and take action on INVOICE # 2702089 from Lincoln
Environmental (dated 2/15/07) in the amount of $2202 for professional
services.

VOTED: To pay as written above. MOTION BY: David Ketcham
SECONDED: Christopher Blakely THOSE VOTING FOR THE
MOTION: Victor Antoniello, David Ketcham, Robert Martel, G. Wayne
Miller, Christopher Blakely, Michael Magnan VOTING
AGAINST: none

LBC-136 Discuss and take action on INVOICE # 2703063 from Lincoln
Environmental (dated 3/15/07) in the amount of $1846.88 for
professional services.

VOTED: To pay as written above. MOTION BY: David Ketcham



SECONDED: Wayne Miller THOSE VOTING FOR THE MOTION:
Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,
Christopher Blakely, Michael Magnan  VOTING AGAINST: none
LBC-137 Discuss and take action on INVOICE # 6882 from Newport
Collaborative (dated 3/15/07) in the amount of $3550.60 for
professional services.

VOTED: To partially pay invoice, in the amount of $2093.60, which is
the total written, less $1457 from LBC-132 (dimmer switches).
MOTION BY: David Ketcham SECONDED: Robert Martel THOSE
VOTING FOR THE MOTION: Victor Antoniello, David Ketcham, Robert
Martel, G. Wayne Miller, Christopher Blakely, Michael Magnan
VOTING AGAINST: none

LBC-138 Discuss and take action on INVOICE #16 from Lisa Rabideau
(dated 3/18/07) in the amount of $290.97 for clerk services.

VOTED: To pay as written above. MOTION BY: Robert Martel
SECONDED: David Ketcham THOSE VOTING FOR THE MOTION:
Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,
Christopher Blakely, Michael Magnan  VOTING AGAINST: none
LBC-139 Discuss and take action on INVOICE #17 from Lisa Rabideau
(dated 4/1/07) in the amount of $150.17 for clerk services.

VOTED: To pay as written above. MOTION BY: Wayne Miller
SECONDED: David Ketcham THOSE VOTING FOR THE MOTION:
Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,
Christopher Blakely, Michael Magnan  VOTING AGAINST: none
LBC-140 Discuss and take action on INVOICE #0041607 from Daniel
Joubert (dated 4/2/07) in the amount of $156.21 for Clerk of the Works



monthly expenses.
VOTED: To pay as written above. MOTION BY: David Ketcham
SECONDED: Wayne Miller THOSE VOTING FOR THE MOTION:
Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,
Christopher Blakely, Michael Magnan  VOTING AGAINST: none
10. CHANGE ORDERS
LBC-141 Discuss and take action on Change Request #52 from E. W.
Burman (dated 3/22/07) in the amount of -$1100 (a credit) relative to
Elimination of Exterior Aluminum Roof Ladder.
VOTED: To approve as written above. MOTION BY: David Ketcham
SECONDED: Christopher Blakely THOSE VOTING FOR THE
MOTION: Victor Antoniello, David Ketcham, Robert Martel, G. Wayne
Miller, Christopher Blakely, Michael Magnan VOTING
AGAINST: none
11. REPORTS
A. ARCHITECT NOT HERE
B. CLERK OF THE WORKS

Clerk of the Works Weekly Site Report 3/15/07

Clerk of the Works Weekly Site Report 3/22/07
Clerk of the Works Weekly Site Report 3/29/07
Clerk of the Works Weekly Site Report 4/5/07
VOTED: To receive and file all. MOTION BY: David Ketcham
SECONDED: Michael Maghan THOSE VOTING FOR THE MOTION:
Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,
Christopher Blakely, Michael Magnan  VOTING AGAINST: none
C. GENERAL CONTRACTOR



Minutes from 3/15/07

Minutes from 3/22/07
Minutes from 3/29/07

Minutes from 4/5/07
VOTED: To receive and file all. MOTION BY: David Ketcham
SECONDED: Christopher Blakely THOSE VOTING FOR THE
MOTION: Victor Antoniello, David Ketcham, Robert Martel, G. Wayne
Miller, Christopher Blakely, Michael Magnan VOTING
AGAINST: none
|. ENVIRONMENTAL CONTRACTOR NOT HERE
J. PLANNING DEPARTMENT NOT HERE
K. LIBRARY ADMINISTRATION
Brief discussion about possible uses for current library building after
project completion.
L. LIBRARY FUNDRAISING COMMITTEE
Noted that there is a book sale scheduled for June 9th and also talk of
a dinner dance, golf tournament, and possible musical event.
M. BUDGET UPDATE
12. CORRESPONDENCE/COMMUNICATIONS
A. REQUEST(S) FOR INFORMATION TO BE RECEIVED NONE
B. REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS
VOTED: To receive and file all. MOTION BY: David Ketcham
SECONDED: Robert Martel THOSE VOTING FOR THE MOTION:
Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,
Christopher Blakely, Michael Magnan  VOTING AGAINST: none
13. GENERAL DISCUSSION OF PROJECT



It was noted that the project continues to be on schedule.

14. THIS MEETING WAS ADJOURNED AT 7:55PM

VOTED: To adjourn. MOTION BY: David Ketcham SECONDED:
Wayne Miller THOSE VOTING FOR THE MOTION: Victor Antoniello,
David Ketcham, Robert Martel, G. Wayne Miller, Christopher Blakely,
Michael Magnan  VOTING AGAINST: none

MINUTES CERTIFIED BY:

Lisa Rabideau, Clerk to LBC Date

MINUTES APPROVED:

Victor Antoniello, LBC Chairman Date

NOTES FROM COMMITTEE CLERK:

1. THE NEXT REGULAR MEETING IS SCHEDULED FOR WEDNESDAY,
MAY 9, 2007 AT 6:30 P.M. AT THE JESSE SMITH LIBRARY

2. THIS MEETING WAS AUDIO-TAPED. THE CASSETTES WILL BE
FILED WITH MEETING PACKET IN THE TOWN HALL.



